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HUNTINGTON DISTRICT
CY04 REPAIR FLEET WORK SCHEDULE

Project

BEL

BEL

GRO

CAM

CAM

LON

RAO

BEL

RAO

RAO

Repairs

Repairs to Aux Lock Culvert
Valves

Main Lock Strut Arms/Pins

Modify Aux Lock Miter Gate
Leaves For Lifting

Modify Aux Lock Miter Gate
Leaves For Lifting

Main Lock Upper Gate Structural
Repairs - Modify Gate For Lifting
Roller Gate Seal Mod

Aux Lock Upper Gate Repairs
Modify Gate For Lifting

Aux Lock Lower Gate Repairs
Modify Gate For Lifting

Dam Tainter Gate Side Seal
Repairs

Middle Wall Fill Valve

No. 4

Weeks

***7***

DRAFT

Dates (2004)

23Feb-9Apr

CONCURRENT

***4***

***4***

***6***

***3***

***6***

***6***

***6***

12Apr-7May

10May-4Jun

7Jun-16Jul

19Jul-6Aug

9Aug-17Sep

20Sep-290ct

1Nov-10Dec

CONCURRENT

Remarks

No Delays

Minor Delays

No Delays

Main Lock
Closed -
Self Help
No Delays

No Delays

No Delays

No Delays

No Delays

No Delays



